COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE SUMVARY 16: 11: 58
CONTI D C20755 ESTI MATE NO. 0010 FI NL SPEC YR: 2005
PCN: 20755- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 143.5 DAYS TI ME ALLOW 144 WORK DAYS
SHA5 FROM MP 4.9-8.7 THRU PUEBLO PERCENT TIME:  99.65 ORI G TI ME ALLON 144 WORK DAYS
PRQJECT NO. STVBH45- 001
SHA5 FROM MP 4. 9-8.7 THRU PUEBLO
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 05/ 23/ 2018 DATE TIME STARTED 05/19/2017
6374 S. RACINE Cl RCLE DATE LET 04/ 20/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 01/ 2017 DATE TI ME SToPPED 01/22/2018
DATE CONTRACT EXECUTED 05/18/2017 DATE ACCEPTED 01/22/ 2018
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 05/19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 10,552, 834.09 PARTI Cl PATI NG $ 10,413, 924.20 $ 93, 030. 52
AWARD PRQIECT AMT: $ 9,113,519. 94 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 68% TOTAL EARNI NGS 10, 413, 924. 20 93, 030. 52
FUNDS AVAI LABLE: $ 138, 909. 89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 413, 924. 20 93, 030. 52
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 5, 000. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 413, 924. 20 98, 030. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 10, 413, 924. 20 98, 030. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 030. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00195

202- 00200

202- 00203

202- 00240

202- 00810

202-01130

202-01180

202- 01300

203- 00010

203- 00060

ROADWAY

C20755
20755-BI D
STMSH45- 001
| TEM
DESCRI PTI ON
Renoval of Delineator
Renoval of Medi an Cover
Renoval of Sidewal k
Renoval of Curb and Gutter

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign

*Renoval of Guardrail Type 3

Medi an Barrier

*Renoval of

*Renoval of

End Anchor age

*Uncl assi fi ed Excavation (Conplete In Place)

Enbanknent

Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
241. 000
EACH
9. 88000
1,017. 000
sy
4. 37000
205. 000
5%
30. 62000
2,213. 000
LF
2. 36000
188, 997. 000
5%
1.11000
10. 000
EACH
31. 50000
5, 250. 000
LF
3. 15000
915. 000
LF
7. 51000
8. 000
EACH
372. 75000
32, 576. 000
cy
9. 77000
5, 722. 000
oy

7.71000

Page 2
ESTI MATE RUN 05/ 23/ 2018
16:11: 58

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

. 000
0. 000 0.00

. 000 2,381.08

1,017. 000
0. 000 0. 00
000

1,017. 4, 444. 29

. 000
0. 000 0.00

. 000 6,277.10

2,213.000
0. 000 0. 00
000

2,213. 5, 222.68

188, 997. 000
0. 000 0.00
209, 786. 67

188, 997. 000

0. 000
0. 000 0. 00
0. 000 0. 00

5, 250. 000
0. 000 0.00
16, 537. 50

5, 250. 000

. 000
0. 000 0. 00

. 000 6, 871. 65

8. 000
0. 000 0.00

8. 000 2,982.00

32,576. 000
0. 000 0. 00
000

32,576. 318, 267.52

5, 722. 000
0. 000 0.00
44,116. 62

5,722.000



CONTI D: C20755

PCN: 20755- BI D

PRQIECT STMSH45- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng

0065 203-01510 Backhoe

0070 203-01550 Dozi ng

0075 203-01594 Conbi nati on Loader

0080 203-01597 *Pot hol i ng

0085 203-02330 Labor er

0090 207-00205 Topsoi

0095 208- 00002 *Erosi on Log Type 1 (12 Inch)

0100 208-00020 *Silt Fence

0105 208-00035 *Aggr egat e Bag

0110 208-00041 Rock Check Dam

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
58. 000
HOUR
100. 00000
100. 000
HOUR
100. 00000
0. 000
HOUR
100. 00000
60. 000
HOUR
100. 00000
60. 000
HOUR
224. 30000
0. 000
HOUR
36. 30000
15, 418. 000
cy
4. 12000
980. 000
LF
3. 15000
8, 372. 000
LF
1. 05000
249. 000
LF
5. 25000
30. 000
EACH

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

58. 000
0. 000
58. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

49.500
0. 000
49. 500

55. 750
0. 000
55. 750

0. 000
0. 000
0. 000

15, 418. 000
0. 000
15, 418. 000

980. 000
0. 000
980. 000

8, 372. 000
0. 000
8, 372. 000

249. 000
0. 000
249. 000

30. 000
0. 000
30. 000
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ESTI MATE RUN 05/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:11: 58

AMOUNT

5, 800

2,000

4,950

12, 504

63, 522

3,087

8,790

1, 307.

22,500

00

00

.00

00

73

.00

16

00

60

25

00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0120 208-00070 Vehi cl e Tracking Pad 4. 000 2.000
EACH 0. 000 0. 00
2, 250. 00000 2.000 4, 500. 00
0125 208-00103 Renoval and Disposal of Sediment (Labor) 83. 000 83. 000
HOUR 0. 000 0. 00
36. 30000 83. 000 3,012.90
0130 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 42.000
HOUR 0. 000 0. 00
100. 00000 42.000 4, 200. 00
0135 208-00106 Sweepi ng (Sedi ment Renoval) 203. 000 202. 000
HOUR 0. 000 0. 00
70. 00000 202. 000 14, 140. 00
0140 208-00107 Renoval of Trash 80. 000 55. 000
HOUR 0. 000 0. 00
39. 60000 55. 000 2,178.00
0145 208-00207  Erosion Control Mnagenent 111. 000 111.000
DAY 0. 000 0. 00
109. 00000 111. 000 12, 099. 00
0150 210-00473 *Reset TV Caneras 5. 000 5. 000
EACH 0. 000 0. 00
1, 260. 00000 5. 000 6, 300. 00
0155 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 4.000 4.000
EACH 0. 000 0. 00
1, 680. 00000 4. 000 6, 720. 00
0160 210-00810 *Reset Ground Sign 70. 000 68. 000
EACH 0. 000 0. 00
367. 50000 68. 000 24,990. 00
0165 210-04020 Modi fy Inlet 3. 000 3. 000
EACH 0. 000 0. 00

1, 000. 00000 3. 000 3, 000. 00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20755-BID ESTI MATE RUN 05/ 23/2018
PRQIECT STMSH45- 001 ESTI MATE NO 0010 16:11: 58
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADVWAY
0170 212-00006 *Seedi ng (Native) 31. 000 30. 650
ACRE 0. 000 0. 00
866. 25000 30. 650 26, 550. 56
0175 212- 00009 *Seedi ng (Tenporary) 0. 000 0. 000
ACRE 0. 000 0. 00
446. 25000 0. 000 0. 00
0180 212-00032 *Soi | Condi tioning 31. 000 30. 650
ACRE 0. 000 0. 00
2,772.00000 30. 650 84,961. 80
0185 213-00012 *Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0190 213-00061 *Mil ch Tackifier 5, 841. 000 5, 841. 000
LB 0. 000 0. 00
3. 05000 5, 841. 000 17, 815. 05
0195 304-06008  Aggregate Base Course (Class 6) (Special) 17, 620. 000 17, 620. 000
cY 0. 000 0. 00
3.30000 17, 620. 000 58, 146. 00
0200 310- 00608 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 157, 131. 000 157, 131. 000
0-8"
( ) Sy 0. 000 0. 00
1. 46000 157, 131. 000 229, 411. 26
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 686. 560 686. 560
TON 0. 000 0. 00
236. 25000 686. 560 162, 199. 80
0210 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 2,841.820 2,841. 820
TON 0. 000 0. 00
98. 60000 2,841. 820 280, 203. 45
0215 411-10255 *Emul si fied Asphalt (Sl ow Setting) 2,804. 000 2,804.000
GAL 0. 000 0. 00
9. 45000 2, 804. 000 26, 497. 80
0220 412-00825  *Concrete Pavenent (8-1/4 Inch) 161, 399. 000 161, 399. 000
Sy 0. 000 0. 00
31. 89000 161, 399. 000 5,147,014. 11



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20755-BI D ESTI MATE RUN
PRQIECT: STMSH45- 001 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 MATERI AL ALLOWANCE PCCP Pavenent 0. 000
Sy 0. 000 0.00
2.33000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
5% 0. 000 0. 00
2.33000 0. 000 0.00
0220 MATERI AL ALLOWANCE PCCP Pavenent 0. 000
SY 0. 000 0.00
3.29000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
SY 0. 000 0. 00
3.29000 0. 000 0. 00
0225 412-00835 *Concrete Pavenent (8-1/4 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0.00
36. 86000 0. 000 0. 00
0230 412-02000 Concrete Safety Edge 53, 433. 000 53, 433. 000
LF 0. 000 0. 00
1. 68000 53, 433. 000 89, 767. 44
0235 503-00018  *Drilled Caisson (18 Inch) 22.000 22.000
LF 0. 000 0.00
220. 50000 22.000 4,851. 00
0240 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
341. 25000 38. 000 12, 967. 50
0245 503-00048  *Drilled Caisson (48 I|nch) 42.000 42.000
LF 0. 000 0.00
393. 75000 42.000 16, 537. 50
0250 503-00054 *Drilled Caisson (54 Inch) 63. 000 63. 000
LF 0. 000 0. 00
519. 75000 63. 000 32,744.25
0255 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 3, 050. 000 3, 050. 000
LF 0. 000 0.00

24.41000 3, 050. 000 74, 450. 50



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 606-00350 *Cuardrail Type 3 (Double) (6-3 Post Spacing) 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
40. 06000 1, 200. 000 48, 072. 00
0265 606-00720 *Quardrail Type 7 (Style CO 0. 000 0. 000
LF 0. 000 0. 00
149. 35000 0. 000 0.00
0270 606-01370 *Transition Type 3G 5. 000 5. 000
EACH 0. 000 0. 00
2,541. 00000 5. 000 12, 705. 00
0275 606-01380 *Transition Type 3H 5. 000 5. 000
EACH 0. 000 0. 00
1, 396. 50000 5. 000 6, 982. 50
0280 606-01460  *Medi an Termi nal 4. 000 4.000
EACH 0. 000 0. 00
4,352. 25000 4. 000 17, 409. 00
0285 606- 02005 *End Anchorage (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00
2,478. 00000 6. 000 14, 868. 00
0290 607-11525  Fence (Plastic) 20. 000 20. 000
LF 0. 000 0. 00
3. 00000 20. 000 60. 00
0295 608- 00000 Concrete Sidewal k 253. 000 253. 000
SY 0. 000 0. 00
43. 22000 253. 000 10, 934. 66
0300 608-00010 Concrete Curb Ranp 46. 000 46. 000
Sy 0. 000 0. 00
128. 61000 46. 000 5, 916. 06
0305 609-20010 Curb Type 2 (Section B) 102. 000 102. 000
LF 0. 000 0. 00
34. 21000 102. 000 3,489. 42
0310 609-21011 Curb and Gutter Type 2 (Section I-M 1, 959. 000 1, 959. 000
LF 0. 000 0. 00

34.74000 1, 959. 000 68, 055. 66



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 610-00020 Medi an Cover Material (Patterned Concrete) 3, 555. 000 3, 555. 000
SF 0. 000 0.00
12. 60000 3, 555. 000 44,793. 00
0320 610- 00030 Medi an Cover Material (Concrete) 2, 620. 000 2, 620. 000
SF 0. 000 0. 00
10. 77000 2,620. 000 28,217. 40
0325 612-00001 *Del i neator (Type I) 70. 000 58. 000
EACH 0. 000 0.00
13. 13000 58. 000 761. 54
0330 612-00002 *Del i neator (Type II) 60. 000 38. 000
EACH 0. 000 0. 00
14. 70000 38. 000 558. 60
0335 612-00003 *Del i neator (Type II1) 30. 000 10. 000
EACH 0. 000 0.00
16. 80000 10. 000 168. 00
0340 613-00206 *2 Inch Electrical Conduit (Bored) 1, 946. 000 1, 946. 000
LF 0. 000 0. 00
13. 13000 1, 946. 000 25,550. 98
0345 613-00306 *3 Inch Electrical Conduit (Bored) 1, 815. 000 1, 815. 000
LF 0. 000 0. 00
15. 75000 1, 815. 000 28, 586. 25
0350 613-01200 *2 Inch Electrical Conduit (Plastic) 529. 000 529. 000
LF 0. 000 0. 00
12. 08000 529. 000 6, 390. 32
0355 613-01300 *3 Inch Electrical Conduit (Plastic) 44. 000 44. 000
LF 0. 000 0. 00
14. 70000 44.000 646. 80
0360 613-07001 *Type One Pull Box 4.000 4. 000
EACH 0. 000 0. 00
488. 25000 4.000 1, 953. 00
0365 613-07003 *Type Three Pul|l Box 8. 000 8. 000
EACH 0. 000 0. 00

567. 00000 8. 000 4,536. 00



CONTI D

CAT NO0200

0370

0375

0380

0385

0390

0395

0400

0405

0410

0415

0415

613-07004

613-13000

614-00011

614- 00012

614-01573

614- 70150

614- 70337

614- 70450

614- 72860

614-81135

ROADWAY

C20755
20755-BI D
STMSH45- 001
| TEM

DESCRI PTI ON
*Type Four Pull Box
*Lum naire (LED)
*Sign Panel (Class |)
*Sign Panel (Cass Il)
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase

*Pedestri an Signal Face (16) (Countdown)

*Traffic Signal Face (12-12-12) (Install Only)

*Traffic Signal

Face (12-12-12-12)(Instal

Only)

*Pedestrian Push Button

*Traffic Signal-Light Pole Stee

MATERI AL ALLOWANCE Si gnal Pol e

(1-35 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
892. 50000
7.000
EACH
661. 50000
235. 000
SF
39. 90000
36. 000
SF
22. 05000
20. 000
EACH
315. 00000
4. 000
EACH
546. 00000
16. 000
EACH
278. 25000
9. 000
EACH
288. 75000
4. 000
EACH
1, 496. 25000
1. 000
EACH
14, 511. 00000
EACH

9, 835. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

7.000
0. 000
7.000

235. 000
0. 000
235. 000

23.000
0. 000
23.000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

16. 000
0. 000
16. 000

9. 000
0. 000
9. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 05/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:11: 58

AMOUNT

4,630

9, 376

507

315

2,184

4,452

2,598

5,985

14,511.

.00

50

50

15

00

00

00

75

00

00

.00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
15, 330. 00000 1. 000 15, 330. 00
0420 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 546. 00000 0. 000 0.00
0425 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
21, 262. 50000 2.000 42,525. 00
0425 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
15, 497. 00000 0. 000 0. 00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
23, 861. 25000 1. 000 23, 861. 25
0430 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
17, 293. 00000 0. 000 0. 00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
24,192. 00000 2.000 48, 384. 00
0435 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
17, 583. 00000 0. 000 0. 00
0440 614-84100 *Traffic Signal Pedestal Pole Al um num 3. 000 3. 000
EACH 0. 000 0. 00
2,205. 00000 3. 000 6, 615. 00
0445 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
80, 540. 25000 1.000 80, 540. 25
0450 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

755, 108. 14000 1. 000 755, 108. 14



CONTI D

CAT NO0200

0455 626-01103

0460

627- 00009

0465

627-00011

0470

627- 30405

0475

627-30410

0480

630- 00000

0485

630- 00007

0490

630- 00012

0495

630- 80002

0500

630- 80338

0505 630-80341

ROADWAY

C20755
20755-BI D
STMSH45- 001
| TEM
DESCRI PTI ON
*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( 1 nl ai d)

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
16, 891. 35000
401. 000
GAL
194. 25000
300. 000
GAL
47.78000
728. 000
SF
19. 43000
2, 044. 000
SF
13. 13000
5, 528. 000
HOUR
23. 31000
100. 000
DAY
262. 50000
178. 000
DAY
840. 00000
0. 000
EACH
157. 50000
20. 000
EACH
105. 00000
50. 000
EACH

31.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

401. 000
0. 000
401. 000

300. 000
0. 000
300. 000

728. 000
0. 000
728.000

2, 044. 000
0. 000
2, 044.000

5,528. 000
0. 000
5, 528. 000

88. 000
0. 000
88. 000

154. 000
0. 000
154. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

33. 000
0. 000
33. 000

Page 11

ESTI MATE RUN 05/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:11: 58

AMOUNT

16, 891.

77,894

14, 334

14,145

26, 837

128, 857

23,100

129, 360

945,

1,039

35

25

00

04

72

68

00

00

.00

00

50



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0510 630-80342  *Construction Traffic Sign (Panel Size B) 80. 000 56. 000
EACH 0. 000 0.00
31.50000 56. 000 1, 764. 00
0515 630-80343  *Construction Traffic Sign (Panel Size C 30. 000 28. 000
EACH 0. 000 0. 00
57. 75000 28. 000 1,617.00
0520 630-80344  *Construction Traffic Sign (Special) 400. 000 320. 000
SF 0. 000 0.00
12. 60000 320. 000 4,032.00
0525 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0530 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
105. 00000 1. 000 105. 00
0535 630-80360  *Drum Channel i zi ng Device 201. 000 201. 000
EACH 0. 000 0. 00
31. 50000 201. 000 6, 331.50
0540 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
47.25000 0. 000 0. 00
0545 630-80370 *Concrete Barrier (Tenporary) 250. 000 216. 000
LF 0. 000 0. 00
25. 58000 216. 000 5,525. 28
0550 630-80380 *Traffic Cone 338. 000 338. 000
EACH 0. 000 0.00
5. 25000 338. 000 1,774.50
0555 630-80384 *Tubul ar Mar ker 500. 000 356. 000
EACH 0. 000 0. 00
5. 25000 356. 000 1, 869. 00
0560 630-80391 *Channel i zi ng Devi ce (Fixed) 460. 000 460. 000
EACH 0. 000 0. 00

21. 00000 460. 000 9, 660. 00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 630-85010  *Inpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
2,100. 00000 0. 000 0. 00
0570 630-85040 *| mpact Attenuator (Truck Mounted Attenuator) 0. 000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
14, 700. 00000 0. 000 0. 00
0575 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0.00
19, 950. 00000 1. 000 19, 950. 00
0580 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70011 F/ A Partnering 546. 170 0. 000
FA 546. 170 546. 17
1. 00000 546. 170 546. 17
0590 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 -25,192. 010
FA 0. 000 0. 00
1. 00000 -25,192. 010 -25,192.01
0595 700-70013 F/ A Concrete Pavenment |ncentive 253, 231. 960 253, 231. 960
FA 0. 000 0.00
1. 00000 253, 231. 960 253, 231. 96
0600 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 26, 066. 150
FA 0. 000 0.00
1. 00000 26, 066. 150 26, 066. 15
0610 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70023 F/ A On-The-Job Trai nee 3, 840. 000 3, 200. 000
FA 0. 000 0.00

1. 00000 3, 200. 000 3,200. 00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 700- 70060 *F/ A Adj ust Adjust Utilities 50, 000. 000 31, 176. 610
FA 10, 484. 350 10, 484. 35
1. 00000 41, 660. 960 41, 660. 96
0625 700-70130 F/ A Repair Structure Repair Wirk 47, 802. 750 47,802. 750
FA 0. 000 0.00
1. 00000 47, 802. 750 47,802. 75
0630 700- 70380 *F/ A Erosion Control 25, 000. 000 17,553. 870
FA 0. 000 0.00
1. 00000 17, 553. 870 17, 553. 87
0635 700- 70426 F/ A Stabilization 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0725 210- 00090 Res Del i neat or 30. 000 30. 000
EACH 0. 000 0.00
15. 80000 30. 000 474.00
0730 506-01020 Geogrid Reinforce 47,766. 000 47, 766. 000
5% 0. 000 0.00
3. 25000 47, 766. 000 155, 239. 50
0735 304- 06007 ABC (CL 6) 12, 992. 000 12,992. 000
cY 0. 000 0.00
40. 60000 12, 992. 000 527, 475. 20
0740 203-01100 Proof Rolling 3. 000 3. 000
HOUR 0. 000 0.00
140. 00000 3. 000 420. 00
0745 613-10000 Wring 1. 000 1.000
LS 0. 000 0.00
12, 630. 00000 1. 000 12, 630. 00
0795 606- 01340 End Anchor Ty 3D 8. 000 8. 000
EACH 0. 000 0.00
2, 346. 92000 8. 000 18, 775. 36
0800 900- 00006 Added Item (Dol lar)/ PRI CE REDUCTI ONS 0. 000 - 15, 551. 900
DOL 0. 000 0.00

1. 00000 - 15, 551. 900 -15,551. 90



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0805 625-00001

0825

627-02010

0830

216- 00041

0835

900- 00006

0840

612-00041

0845

612- 00042

0850

612-00043

0875

609- 60011

0880

606- 00305

0885 626-00100

C20755
20755-BID
STMSH45- 001
| TEM
DESCRI PTI ON

Const Surveying (Hour)

Preform Plastic Pvnt Mg (Ty I1)(Inlaid)

Soi |

Ret en Bl anket

(srQ

Added Item (Dol lar)/

Delin (Flex) (Ty I)

Delin (Flex) (Ty I1)

Delin (Flex) (Ty I11)

Curb Ty 6 M

Gdr ai |

Ty 3 (Spec)

Mobi | i zation (w o Autopay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 500
HOUR
150. 00000
6, 474. 500
SF
12. 10000
12, 000. 000
sy
2.90000
0. 000
DOL
1. 00000
178. 000
EACH
61. 05000
204. 000
EACH
68. 40000
147. 000
EACH
73. 70000
855. 000
LF
14. 30000
125. 000
LF
52. 31000
1. 000
LS

5, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

60.
. 000
60.

6, 474.
. 000
6, 474.

11, 410.
0.
11, 410.

-82, 000.
82, 000.
0.

204.

500

500

500

500

000
000
000

000
000
000

. 000
. 000
. 000

000

. 000
204.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 15

ESTI MATE RUN 05/ 23/ 2018

82, 000.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

16:11: 58

AMOUNT

9, 075.

78, 341.

33, 089.

10, 866.

13, 953.

10, 833.

12, 226.

6, 538.

5, 000.

00

45

00

.00

90

60

90

50

75

00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0890 614-03001 Conc Footing (Ty 1) 4.000 4.000
EACH 0. 000 0.00
1, 750. 00000 4.000 7,000. 00

CAT 0200 CURRENT AMI $10, 316, 084.35 $ 93, 030. 52 $10, 177, 174. 43
CAT NO0300 K-18-EP

0640 202-00241 *Renoval of Asphalt Mat (Pl aning)(Special) 0. 000 0. 000
cY 0. 000 0. 00
8. 75000 0. 000 0.00
0645 202-00504 *Renoval of Expansion Device 59. 000 59. 000
LF 0. 000 0. 00
220. 50000 59. 000 13, 009. 50
0650 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 256. 430 256. 430
TON 0. 000 0. 00
98. 60000 256. 430 25, 284. 00
0655 509-00001  *Structural Steel (Galvanized) 230. 000 230. 000
LB 0. 000 0. 00
14. 70000 230. 000 3,381.00
0660 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 0. 000 0. 000
LF 0. 000 0. 00
157. 50000 0. 000 0.00
0665 518-01004  *Bridge Expansion Device (0-4 Inch) 59. 000 59. 000
LF 0. 000 0. 00
283.50000 59. 000 16, 726. 50
0670 601-03041 *Concrete Class D (Bridge) (Special) 6. 000 6. 000
cY 0. 000 0. 00
656. 25000 6. 000 3,937.50
0810 202-00246 Rem Asphal t Mat (Pl ani ng) (Speci al) 2,532. 000 2,532. 000
Sy 0. 000 0. 00
8. 75000 2,532.000 22,155. 00
0855 206- 00000 Str Excav CMO #15 - STR K-18- EP ROCKER BEARI NG RESET 0. 000 0. 000
cY 0. 000 0. 00

191. 47000 0. 000 0.00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20755-BI D ESTI MATE RUN 05/ 23/ 2018
PRQJECT: STMSH45- 001 ESTI MATE NO 0010 16: 11: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-EP

0860 206- 00065 Str Bkfl (FlowFill) CMO #15 - STR K- 18- EP ROCKER 0. 000 0. 000
BEARI NG RESET
cY 0. 000 0.00
249. 52000 0. 000 0. 00
0865 509- 00000 Str Steel CMO #15 - STR K- 18- EP ROCKER BEARI NG RESET 0. 000 0. 000
LB 0. 000 0. 00
13. 40000 0. 000 0.00
0870 509-08100 Provi de Tenporary Support CMO #15 - STR K- 18-EP 0. 000 0. 000
ROCKER BEARI NG RESET
LS 0. 000 0.00
24,204.81000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 84,493.50% 0.00% 84, 493. 50
CAT NO0301 K-18-EU
0675 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 578. 000 578. 000
cY 0. 000 0. 00
8. 75000 578. 000 5, 057.50
0680 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 89. 300 89. 300
TON 0. 000 0.00
98. 60000 89. 300 8,804. 98
0685 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 107. 000 107. 000
LF 0. 000 0. 00
157. 50000 107. 000 16, 852. 50
0775 602- 00020 Rei nf Steel (Epoxy) 1, 454. 000 1, 454. 000
LB 0. 000 0.00
2.52000 1, 454. 000 3, 664.08
0785 601-03041 Conc CL D (Bridge) (Spec) 4.800 4.800
cY 0. 000 0. 00
1, 752. 51000 4.800 8,412.05
0815 202-00246 Rem Asphal t Mat (Pl ani ng) (Speci al) 791. 000 791. 000
Sy 0. 000 0.00
8. 75000 791. 000 6,921. 25
CAT 0301 CURRENT AMT $ 49,712.36 $ 0.00% 49,712. 36
CAT NO0302 K-18-EV
0690 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 1, 102. 000 1, 102. 000
cY 0. 000 0. 00

8. 75000 1,102. 000 9, 642. 50



CONTI D:

CAT NO0302

0695 403-34871

0700 518-03000

0820 202-00246

CAT NO0303

0705 206- 00065

CAT NO0400

0710 620-00002

0715 620-00012

0720 620-00020

C20755
20755-BID
STMSH45- 001
| TEM
DESCRI PTI ON
K- 18- EV

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

*Sawi ng and Seal i ng Bridge Joint

Rem Asphal t Mat (Pl ani ng) (Speci al)

M nor 045A- 007100BL

*Structure Backfill (FlowFill)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE NO. 0010 16:11: 58
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
82.910 82.910
TON 0. 000 0. 00
98. 60000 82.910 8,174. 93
164. 000 164. 000
LF 0. 000 0.00
16. 80000 164. 000 2, 755. 20
1, 615. 000 1, 615. 000
sy 0. 000 0. 00
8. 75000 1, 615. 000 14,131. 25
CAT 0302  CURRENT AMT $  34,703.88$ 0.00$  34,703.88
50. 000 50. 000
oy 0. 000 0. 00
336. 00000 50. 000 16, 800. 00
CAT 0303  CURRENT AMT $ 16, 800.00 $ 0.00$ 16, 800.00
1. 000 1. 000
EACH 0. 000 0. 00
25, 615. 00000 1. 000 25, 615. 00
1. 000 1. 000
EACH 0. 000 0. 00
21, 825. 00000 1. 000 21, 825. 00
2. 000 2. 000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
CAT 0400  CURRENT AMT $  51,040.00$ 0.00$  51,040.00

PRQJECT TOTAL CURRENT AMI $10, 552, 834.09 $

93, 030. 52 $10, 413, 924. 17



